Washington County Project Development Board
November 3", 2008

A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, K'Y at 8:00 am. Present were the
following board members: Circuit Clerk George Graves, Magistrate
Hal B. Goode, Circuit Judge Doughlas George, Chairperson Judge/
Executive John A. Settles, Vance Mitchell with the AOC, and AOC
Director Jason Nemes. Kentucky Bar Association Appointee James L.
(Jimbo) Mattingly was absent.

Also present, PDB Secretary Sheila D. Smith, Mike Carroll with
Brandstetter Carroll, David Sumner and Pete Hubbard with Codell
Construction, and County Attorney Hamilton Simms.

The meeting was called to order at 8:00 am, and a quorum was
declared.

Minutes Approval: :
Mr. Graves made a motion and it was seconded by Mr. Goode to
accept the September 18" minutes as written. The motion carried. A
motion was made by Mr. Goode and seconded by Judge George to
accept the minutes of the September 23™ meeting. The motion carried.

Financial Update:

Judge Settles requested that someone from Ross Sinclaire attend
the next meeting to give the board an update on the board’s available
funds. Mr. Mitchell’s database stated that his records showed that the
board’s available funds were $711,249.00. He noted that it did not
include today’s bills and any change orders. Judge Settles reminded the
board that a letter from Mason Structures had been submnted regarding
their request for additional funding for their work.

Construction Update :

Mr. Sumner gave an oral report regarding the status of the
construction of the justice center. A copy of his report follows the
minutes. The expected completion date is January 15", 2009. Several




board members had received comments from citizens regarding the tree
wells that have not been lighted since back earlier this year.

Old Business:

Mr. Carroll reported that Mr. Million w1th Million’s Carpet had
accepted the carpet upgrade proposal. The carpet for the justice center
has been ordeted and should be delivered in mid January.

Bill Payment:

Mr. Mitchell stated that the budget department has not processed
the bills yet. A motion was made by Judge George and seconded by Mr.
Nemes to allow the executive committee to approve the bills. The
motion carried.

New Business:

Judge Settles brought to the board’s attention that the decorative
circles in the north and west facing gable entrances are not centered.
After a visit to the site, a motion was made by Mr. Graves and seconded
by Mr. Nemes to change the decorative circles so that they are centered
in the gable entrances. The motion passed. '

Next Meeting Date

The next board meeting will be on Monday, December 1%, 2008
at 8:00 am in The Opera House conference room.

Adiournment

The meeting adjourned at 8:57 am with a motion made by M.
Graves.
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M&J — Continuing with site concrete and prepping parking lot for curb and
gutter which should start this week. Paving is scheduled for 2 weeks. All footers
have been completed for site stone work.

Mason Structure - Contractor has completed all building masonry and working
on site stone work. : -

Tri-State Roofing - Contractor is working on parapet caps and ail trim work
which should complete after EXFS is finished.

Spectrum Interiors — Contractor is continuing EIFS at the exterior. All drywall
is basically finished and they are continuing with ceiling grid on the first floor.
Ceiling tile will commence as soon as units are running. Contractor is still
waiting on a delivery date on the GFRC columns,

Quality Glass — Arched glass is due this week for the stairway and storefronts
are being made and should be ready next week.

Howell and Howell - They have primed and installed the 1% coat on portions of
the first floor. The basement and second floor also has 1 coat of finish installed.

Rosa Mosaic — Contractor has installed all wall and floor tile on the second floor
and is currently working on the first floor. Terrazzo should start when the
building has controlied temperatures.

Dalmatian Fire - Contractor is cutting heads on the second floor and will move
to the first this week.

DC Elevator — Contractor has completed elevator A and started the cab on C.

Hugsung Mechanical - Contractor is starting units on the second floor with the
first floor to follow. Toilet fixtures should start next week. Grilles and diffusers

are being installed as grid is ready. All cooling tower piping has been cleaned and
flushed and all u_nits are ready to go.

Whitehead Electric - 2™ floor rough in is complete and approximately 95% of
the 1% floor. Contractor is starting the relocation of the DOT equipment this
week. Lighting and devices are being installed as areas become available.




PR#16 pricing was received Friday and ready for review. (AQC changes)



